

# *Evaluation Report of Mission East's Activities (EU Dipecho VI: May 2010 - Sept 2011)*



# Main Activities

- Management Structure to DRR
- 15 Coalitions, 50 communities
- Emergency Simulations
- Warning Systems
- Equipment and Materials
- Mitigation
- Women's Conference



# Knowledge, Perception and Attitude

- Training was effective. (50% higher)
- Gaps in knowledge (esp. triggers, fire, first aid)
- People are willing to finance
- Community and Govt. have responsibility
- ALL would like further training
- 90% thought someone would be killed.
- Gaps in children's knowledge




# Recommendations


- Expand coalitions and form new ones.
- Continue work in communities.
- Extend actions to other villages.
- REACT meetings continue to be supported.
- Standardisation of DRR tools, and knowledge management.
- Technical review of mitigation proposals.
- Paid retained district level rescue teams. (cont. CoES support)
- Use coalition to lobby Khukhmat for relocation land.
- Continuous funding streams for staff retention and continual development.
- Review of the MECO CRAT.








MEKO CRAT RESULTS



# Community Capacity Scores



# Community Vulnerability Score

# Note:

- These villages still remain highly vulnerable.
- All communities need some very basic support.
- Communities struggle to instigate / implement activities.
- Government Structures in DRR remain fragile.
- Implementation period of 15months was limiting

